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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 
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To: Mark Johnson, ATSDR 
Harry Atkinson, IDEM 
Ken McDaniel, IDEM 
USCG NRC, NRC 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
David Chung, U.S. EPA HQ 
Charles Gebien, U.S. EPA Region V 
Richard Karl, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
William Messenger, U.S. EPA Region V 
Jeff Kelley, U.S. EPA Region V, CIC 
Debbie Keating, U.S. EPA Region V, ESS 
John Steketee, U.S. EPA Region V, ORC 
Nola Hicks, U.S. EPA Region V, ORC 
Kendall Moore, U.S. EPA Region V, LCD 



Karen Kirchner, U.S. EPA Region V, LCD 
Carol Staniec, U.S. EPA Region V, Water 
Richard Wise, City of Indianapolis 
Kim Cussen, United Water 
George Richotte, IDEM 
Ryan Groves, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
TJ Edwards, City of Indianapolis 
Natalie Maupin, IDEM 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
Megan Nagle, IDEM 
Janet Pope, U.S. EPA Region V 

From: Vemeta Simon and Anita L. Boseman, On-Scene Coordinators 

Date: 10/22/2010 

Reporting Period: 10/18/10 - 10/22/10 

I. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 47 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 10/8/2010 

Demob Date: 
CERCLIS ID: INN0051050501 

ERNS No.: 
FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

9/30/2010 

Time-Critical 

Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 

1.1.2.1 Location 



4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

From 10/18/10 thru 10/22/10, storm sewer system vacuuming continues. Material is being off-loaded 
into on-site frac tank 11. Lab results were received for frac tank 7, 8 and 9 along with the transfer tank 
and south pit of the oil water separator. RGBs were not found in any of the containers. Trace amounts 
of chromium, barium and lead were present in the south pit. Trace amounts of chromium and barium 
were present in the transfer tank. 

One waste water sample was collected from the storm sewer manhole (ESI-SEWER01-102110) and 
frac tank 10 (ES1-FRAC10-102110) for the following laboratory analyses: oil and grease. ERRS hand 
delivered the sampleas to Pace Analytical for a 5 day turnaround time. 

The site API tanks have been covered with their lids. 

There was a conference call on 10/22/10 regarding storm water management plans. Possible solutions 
included the use of a pig to stop flow between the million gallon tanks and concrete access tank and 
using dandy bags to prevent solids from entering the sewers. 

On 10/22/2010, City of Indianapolis, Department of Public Works personnel Mark Richards, Richard 
, Wise, and Tom White arrived onsite and took a water sample from the API tank. The API water sample 

was sent for analysis using the required analyical Method 136, which was necessary for discharge into 
the sanitary without treatment. U.S. EPA will be notified of the results. 

Vacuuming of the storm sewer system and concrete access pit will continue next week. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

On September 23, 2010, verbal notice was given to ESI. Also a Unilateral Order was sent to 
ESI. ESI, of course, was not able to comply because they declared Chapter 7 Bankruptcy on 
October 1, 2010. On October 25th 30 104E information request letters were sent to PRPs. 

2.1.4 Progress Metrics 

No off-site disposal took place this week. 

2.2 Planning Section 

2.2.1 Anticipated Activities 



2.2.1.1 Planned Response Activities 

- Vacuuming of the stbrrn sewer system and concrete access pit will continue next week. 
- Site Security during non working hours 

2.2.1.2 Next Steps 

The City of Indianapolis has received two odor complaints regarding this facility. In addition. 
Pike Fire has in the past received complaints regarding this facility. START is researching 
masking agents that could be used since some of the tanks are open top. 

Pending approval of the storm water contingency plan, measures will be taken to manage on-
site storm water run-off during a significant rainfall event. Rain has been forecasted for next 
week. 

2.2.2 Issues 

None 

2.3 Logistics Section 
Not applicable 

2.4 Finance Section 

Estimated Costs * 
; 

Budgeted i 
Total To 

Date Remaining | 
% 

Remaining 

lExtramural Costs 

ERRS - Cleanup Contractor 

TAT/START \ 

Intramural Costs 

Total Site Costs 

$75,000,001 

$20,000.00i 

$95,000.00; 

$40,000.00| 

$15,000.00^ 

$55,000,001 

$35,000.00! 

$5,000.00i 

$40,000.00] 

46.67% 

25.00% 

42.11%! 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 



recovery. 

2.5 Safety Officer 

A site safety plan was signed by all present. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

Janet Pope, U.S. EPA 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Enviroimiental Management 
Indianapolis Department of Public Works 
Pike Fire Department 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
1 EPA OSC 
6 ERRS - Environmental Restoration, LLC 
1 START - Weston Solutions 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA- United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/reports 



For additional information, please refer to "Documents" on www.epaosc.org. 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on www.epaosc.orq. 

http://www.epaosc.org
http://www.epaosc.orq



